

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	Individual project
Project Name	Online Complaint Registration
Team Members	Aakula Srija
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Aakula Srija
Sprint-1	User Login	USN-2	As a user, I can log in using email and password.	2	High	Aakula Srija
Sprint-1	Authentication	USN-3	As a user, I can securely access protected pages using JWT authentication.	3	High	Aakula Srija
Sprint-2	Complaint Management	USN-4	As a user, I can submit complaints through the dashboard.	3	High	Aakula Srija

Sprint-2	Complaint Tracking	USN-5	As a user, I can track the status of my complaints	2	High	Aakula Srija
Sprint-2	Complaint Status Update	USN-6	As an admin, I can update complaint status.	3	High	Aakula Srija
Sprint-3	Admin Dashboard	USN-7	As an admin, I can view all complaints and users.	4	High	Aakula Srija
Sprint-3	Feedback System	USN-8	As a user, I can submit feedback after complaint resolution.	2	Medium	Aakula Srija
Sprint-4	UI Enhancement	USN-9	As a user, I can view a responsive and user-friendly interface.	2	Medium	Aakula Srija
Sprint-4	Testing & Deployment	USN-10	As a developer, I can test and deploy the application successfully.	3	High	Aakula Srija

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	10 Jun 2026	11 Jun 2026	7	11 Jun 2026
Sprint-2	20	6 Days	12 Jun 2026	14 Jun 2026	8	14 Jun 2026
Sprint-3	20	6 Days	14 Jun 2026	16 Jun 2026	6	16 Jun 2026
Sprint-4	20	6 Days	16 Jun 2026	18 Jun 2026	5	18 Jun 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

VELOCITY

Total Story Points Completed = 26

Total Number of Sprints = 4

Velocity = $26 / 4 = 6.5$ Story Points per Sprint